ICANN Strategic Development 2013 - 2016 Timeline

May 2012 Strat Plan Workshops; Post Strat Plan prep materials for Prague; Post Operating Plan & Budget Draft Jun Prep for and conduct Strat Plan Sessions (4 Pillars) SO/AC SP WG (new) SO/AC SP WG (new) Public Comment Forum Open for Strat Plan Framework/Issues; SO/AC Consultations Sep Collect/analyze feedback Oct Meet with SO/AC to collect feedback in Toronto Post Strat Plan Draft #2 in Toronto Post Strat Plan Draft #2 Dec Submit Strat Plan for Board approval Jan 2013 Feb Mar Strat Plan update at #46 ICANN Strat Plan update at #46 ICANN	Month	Staff	Community
Plan prep materials for Praque; Post Operating Plan & Budget Draft	ATOTACA	300.11	
Jul Sessions (4 Pillars) Sessions (4 Pillars) Sessions (4 Pillars) So/AC SP WG (new) So/AC SP WG (new) Post Strat Plan Framework/Issues Sep Collect/analyze feedback Oct Meet with SO/AC to collect feedback in Toronto Post Strat Plan Draft #2 in Dec Submit Strat Plan for Board approval Jan 2013 Feb	May 2012	Plan prep materials for Prague:	
Jul Sessions (4 Pillars) Sessions (4 Pillars) Sessions (4 Pillars) So/AC SP WG (new) So/AC SP WG (new) Post Strat Plan Framework/Issues Sep Collect/analyze feedback Oct Meet with SO/AC to collect feedback in Toronto Post Strat Plan Draft #2 in Dec Submit Strat Plan for Board approval Jan 2013 Feb	•		
Aug Post Strat Plan Framework/Issues Sep Collect/analyze feedback Oct Meet with SO/AC to collect feedback in Toronto Post Strat Plan Draft #2 in Toronto Post Strat Plan Draft #2 Dec Submit Strat Plan for Board approval Feeb	Jun	conduct Strat Plan	Sessions (4
Aug Post Strat Plan Framework/Issues Sep Collect/analyze feedback Oct Meet with SO/AC to collect feedback in Toronto Post Strat Plan Draft #2 in Toronto Post Strat Plan Draft #2 Dec Submit Strat Plan for Board approval Feeb			0
Aug Framework/Issues Strat Plan Framework/Issues; SO/AC Consultations Sep Collect/analyze feedback Meet with SO/AC to collect feedback in Toronto Post Strat Plan Draft #2 in Toronto Nov Post Strat Plan Draft #2 Dec Submit Strat Plan for Board approval Jan 2013 Feb	Jul		SO/AC SP WG (new)
Aug Framework/Issues Strat Plan Framework/Issues; SO/AC Consultations Sep Collect/analyze feedback Meet with SO/AC to collect feedback in Toronto Post Strat Plan Draft #2 in Toronto Nov Post Strat Plan Draft #2 Dec Submit Strat Plan for Board approval Jan 2013 Feb			•
Oct Meet with SO/AC to collect feedback in Toronto Post Strat Plan Draft #2 in Toronto Post Strat Plan Draft #2 Dec Submit Strat Plan for Board approval Jan 2013 Feb	Aug		Strat Plan Framework/Issues;
Oct Meet with SO/AC to collect feedback in Toronto Post Strat Plan Draft #2 in Toronto Post Strat Plan Draft #2 Dec Submit Strat Plan for Board approval Jan 2013 Feb		•	•
Nov Post Strat Plan Draft #2 Dec Submit Strat Plan for Board approval Jan 2013 Feb	Sep	Collect/analyze feedback	
Nov Post Strat Plan Draft #2 Dec Submit Strat Plan for Board approval Jan 2013 Feb			
Dec Submit Strat Plan for Board approval Jan 2013 Feb	Oct	Meet with SO/AC to collect feedback in Toronto	
Dec Submit Strat Plan for Board approval Jan 2013 Feb		0	
Jan 2013 Feb	Nov		
Jan 2013 Feb	0	0	•
Feb	Dec		
Feb	0		•
	Jan 2013		
	•		
Mar Strat Plan update at #46 ICANN Strat Plan update at #46 ICANN	Feb		
Mar Strat Plan update at #46 ICANN Strat Plan update at #46 ICANN	•		•
	Mar	Strat Plan update at #46 ICANN	Strat Plan update at #46 ICANN
	•	0	•
Apr	Apr		